

Laboratory	From Date	To Date
	Wed 06-Apr-22	Wed 13-Apr-22
NMISA		
NPLI		
NPLI		
NPLI		
NMISA		
NIMT	NIMT ships to Thailand	
NIMT		
NIMT		
NMISA		
INTI		
INTI		
INTI		
NMISA		

From Date	To Date
Mon 18-Apr-22	Fri 06-May-22

NIMT performs calibrations

From Date	To Date
Wed 11-May-22	Wed 18-May-22

NIMT ships to South Africa

From Date	To Date
Mon 23-May-22	Fri 27-May-22

NMISA Stability Monitoring

From Date	To Date
Mon 18-Jul-22	Fri 22-Jul-22

From Date	To Date
Wed 27-Jul-22	Wed 03-Aug-22

From Date	To Date
Mon 08-Aug-22	Fri 26-Aug-22

From Date	To Date
Wed 31-Aug-22	Wed 07-Sep-22

From Date	To Date
Mon 12-Sep-22	Fri 16-Sep-22

NMISA Stability Monitoring

NPLI ships to India

NPLI performs calibrations

NPLI ships to South Africa

NMISA Stability Monitoring

From Date	To Date
Wed 21-Sep-22	Wed 28-Sep-22

From Date	To Date
Mon 03-Oct-22	Fri 21-Oct-22

From Date	To Date
Wed 26-Oct-22	Wed 02-Nov-22

From Date	To Date
Mon 07-Nov-22	Fri 11-Nov-22

Draft A Report
Wed 15-Feb-23

Draft B Report
Mon 20-Mar-23

INTI ships to

INTI performs calibrations

INTI ships to South Africa

NMISA Stability Monitoring